

Report for Week Ending 23 May 1956
from
RECORDS DISPOSITION BRANCH

25X1A6d

25X1A9a

Office of Training

The schedule has now been signed by all components of OTR. It is now awaiting the Comptroller's signature for those specific records pertaining to confidential funds. Upon return from the Comptroller it will be submitted to the DTR for final approval. Project is 93% complete.

Project 5-77 (DD/I) and Project 6-15(OCI) -

25X1A9a

Appraisal of items submitted for disposal authorization has been approved by Security Office for release and returned to National Archives for processing through Congress. Projects are 99% complete.

25X1A9a

Project 6-11 - Office of Personnel -

Comments have been received on the draft schedule for the Military Personnel Division.

With the exception of the immediate offices of the Special Support Assistant and the Deputy Director of Personnel For Planning and Development, the records inventory of the Office is complete. Project is 55% complete.

25X1A9a

Project 6-40 - Office of Central Reference -

Total volume of records inventoried to date is over 5600 cubic feet. The survey in Industrial Register has been completed and initial schedules are being drafted. Project is 14% complete.

25X1A9a

Project 6-41 - Office of Scientific Intelligence -

No change from previous report. Project is 5% complete.

25X1A9a